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Chapter 2 - Performance Audit

AGRICULTURE EDUCATION AND RESEARCH DEPARTMENT

2.3 State Agriculture Universities in Faizabad and Meerut

Executive summary

Performance audit of Narendra Deva University of Agriculture &
Technology (NDUAT), Faizabad and Sardar Vallabhbhai Patel University
of Agriculture & Technology (SVPUAT), Meerut revealed:

Financial Management

° Though X 963.33 crore was spent during 2009-14 in NDUAT and
SVPUAT, the Universities neither maintained the main cash book
nor reconciled its balances with banks. The annual accounts of NDUAT
(2011-14) and SVPUAT (2013-14) were also not prepared.

(Paragraph 2.3.7 & 2.3.14)
Academic activities

e  Four courses, running in four constituent colleges of NDUAT, were
not approved by the Chancellor of the University, as required.

(Paragraph 2.3.8.1)

e  Teaching was affected due to shortage of academic staff in NDUAT
and SVPUAT during 2009-14. The enrolment of students was low as
compared to intake capacities and drop-out percentage was high in
NDUAT. Also, 95 per cent students in NDUAT and 92 per cent in
SVPUAT did not get placements during 2009-14.

(Paragraphs 2.3.8.2, 2.3.8.4, 2.3.8.5, 2.3.15.1 & 2.3.15.4)

° The course of Bachelor of Veterinary Science and Animal Husbandry
was running in NDUAT and SVPUAT with 50 and 15 faculty members
respectively, against the norm of 87, prescribed by Veterinary Council of
India, New Delhi. The library in NDUAT was not digitised despite
expenditure of ¥ 62.99 lakh having been incurred. The required class-rooms
and auditoriums were not available in constituent colleges of NDUAT and
SVPUAT.

(Paragraphs 2.3.8.3, 2.3.8.6, 2.3.8.7, 2.3.15.2 & 2.3.15.6)
Research activities

e  Large number of projects were incomplete (March 2014) in both the
Universities. No research activities were taken up at Crop Research Stations
in NDUAT. The Cattle Research Project was also closed midway in
SVPUAT.

(Paragraphs 2.3.9.1, 2.3.9.3, 2.3.16.1 & 2.3.16.2)
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e  Large number of breeder and foundation seeds of notified varieties
were not under production. Further, large number of developed varieties of
crop seeds were neither notified nor patented. Seeds were also sold as
grains, resulting in loss of X 2.57 crore.

(Paragraphs 2.3.9.4, 2.3.9.5, 2.3.16.3 & 2.3.16.4)
Extension Activities

e  Community Radio Station was not functional in NDUAT. The Soil
and Water Testing Laboratories, Mobile Diagnostic Cum-Exhibition Unit
and Bio-control Units were non-functional in both the Universities.

(Paragraphs 2.3.10.3, 2.3.10.4, 2.3.10.5, 2.3.17.3 & 2.3.17.4)

2.3.1 Introduction

The Agriculture Universities were established to achieve the goal of educating
people, carrying out research works and development/transfer of agriculture
technology to reduce the gaps in crop yield through focused interventions.
Chandra Shekhar Azad University of Agriculture and Technology, Kanpur;
Manyavar Sri Kanshiramji University of Agriculture and Technology, Banda;
Narendra Deva University of Agriculture & Technology, Faizabad; Sam
Higginbotom Institute of Agriculture Technology and Sciences, Allahabad;
and Sardar Vallabhbhai Patel University of Agriculture & Technology, Meerut
are the five Agriculture Universities functioning in Uttar Pradesh.

The Government of Uttar Pradesh (GoUP) established Narendra Deva
University of Agriculture & Technology, Faizabad (NDUAT) in January 1974
and Sardar Vallabhbhai Patel University of Agriculture & Technology, Meerut
(SVPUAT) in October 2000 under the UP Krishi Evam Prodyogik
Vishwavidyalaya Adhiniyam, 1958 (University Act).

NDUAT has five' Constituent Colleges in Faizabad, seven Regional Research
Stations®, 17 Krishi Vigyan Kendras (KVKs)® and four Krishi Gyan Kendras
(KGKs)* under its jurisdiction. Besides, Mahamaya College of Agriculture
Engineering and Technology in Ambedkar Nagar (established: 2002) is also
under the jurisdiction of NDUAT.

SVPUAT has three Constituent Colleges’, three Crop Research Stations®,
13 KVKs and two KGKs® under its jurisdiction.

! College of Agriculture, College of Home Science, College of Horticulture and Forestry, College of Fisheries and
College of Veterinary Science and Animal Husbandry.

* Bahraich, Baribagh, Basuli, Faizabad, Ghagharaghat, Masodha and Tissuhi.

> Ambedkar Nagar, Azamgarh, Bahraich, Balrampur, Ballia, Barabanki, Basti, Chandauli, Faizabad, Gorakhpur,
Jaunpur, Maharajganj, Mau, Sant Kabir Nagar, Siddhartha Nagar, Sonbhadra and Varanasi.

* Amethi, Deoria, Ghazipur and Gonda.

* College of Agriculture, College of Biotechnology and College of Veterinary Science & Animal Husbandry in
SVPUAT.

¢ Bulandshahar, Nagina and Ujhani.

" Baghpat, Bijnore, Budaun, Bulandshahar, Gautam Buddha Nagar, Ghaziabad, Meerut, Moradabad, Muzaffaragar,
Pilibhit, Rampur, Saharanpur and Shahjahanpur.
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2.3.2 Organisational structure

The Hon’ble Governor of UP is the Chancellor of NDUAT and SVPUAT. The
Vice-Chancellors (VC’s) of the Universities are the Principal Executives. The
Principal Secretary, Agriculture Education and Research Department is
responsible for functioning of the Agriculture Universities. The organisational
chart of the Universities is given in Appendix-2.3.1.

As per Section 7 (k) of the University Act, 1958, the Board of Management
(BoM) and the Academic Councils are the supreme bodies for monitoring and
governing the academic affairs of Agriculture Universities. BoM comprises
VC as ex-officio Chairman and sixteen members. The Registrar is the Chief
Administrative Officer. The Comptroller is responsible for supervision over
funds and preparation of budget and annual accounts.

2.3.3 Audit objectives
The audit objectives of the performance audit were to examine whether:
e  Financial management was effective and efficient;

e There was adequate institutional capacity for academic functions to
ensure effective and quality education;

e Research and extension activities were effective for achieving the
envisaged aim of reducing yield gaps and increasing the productivity of
foodgrains; and

e  An effective monitoring mechanism was in place.
2.3.4 Audit criteria
The audit criteria have been derived from the following:

e  The guidelines issued by Gol and GoUP, Indian Council of Agricultural
Research (ICAR) and UP Council of Agricultural Research (UPCAR);

e  Orders issued by the All India Council for Technical Education and
GoUP’s orders issued from time to time; and

e  The Budget Manual, State Financial Rules efc.
2.3.5 Scope and audit methodology

Of the five Agriculture Universities functioning in the State, two Universities
i.e. NDUAT and SVPUAT, one each from the eastern and western regions of
the State were selected for Performance Audit. The records relating to
academics, research, extension activities and financial management for 2009-

8 Bareilly and Jyotiba Phule Nagar.
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14 of the Universities were examined during February 2014 to July 2014. The
records of 12° KVKs/KGKs were also examined in test-check.

The Entry Conference was held (May 2014) with the Principal Secretary,
Agriculture Education and Research Department, GoUP wherein the audit
objectives, criteria, scope and methodology were discussed. The Exit
Conference was held with the Principal Secretary on 14 November 2014
wherein the facts & figures and recommendations were accepted. The replies
(November 2014) of the Government have been suitably incorporated.

2.3.6 Limitations

Some information/records in NDUAT and SVPUAT were not furnished and
replies to audit observations/queries remained largely un-responded as of
November 2014, despite repeated requests (Appendix-2.3.2), thereby limiting
the scope of audit to that extent.

Audit Findings

Narendra Deva University of Agriculture & Technology, Faizabad
2.3.7 Financial management

Annual budget of NDUAT is prepared on the basis of grants-in-aid received
from the State Government, ICAR and other agencies for implementation/
execution of schemes/projects of research and extension activities. Besides,
the University generates its own income by way of realisation of fee from
students, sale of forms, sale of seeds etc.

2.3.7.1 Delay in preparation of Annual accounts

As per Section 34 (1) of the University Act, 1958, Annual Accounts were to
be prepared under the directions of VC and submitted every year by the Board
to the State Government. We noticed that annual accounts for 2011-14 were
under preparation. Consequently, the value of assets and liabilities and year-
wise excess of income over expenditure or vice-versa could not be ascertained.
Further, the reasons for the minus balances appearing in the accounts of
NDUAT also remained unreconciled.

On this being pointed out the GoUP assured that the annual accounts shall be
prepared.

2.3.7.2 Financial position

A sum of ¥ 522.15 During 2009-14, NDUAT received X 43549 crore and spent
CroTe Was spent % 522.15 crore. The year-wise position of receipts and expenditure is given in
during 2009-14. Diagram 1

°Six KVKs (Barabanki, Ballia, Faizabad, Gorakhpur, Jaunpur and Siddarthnagarjand one KGK (Ghazipur) in
NDUAT and four KVKs (Badayun, Bijnore, Meerut and Shahjahanpur)and one KGK (Bareilly) in SVPUAT.
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Diagram 1: Receipts and Expenditure in NDUAT during 2009-14
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(Source: Records of the University)

It may be seen from Diagram 1 that excesses of expenditure over income,
ranging between ¥ 13.55 crore and I 20.92 crore, were incurred by diverting
the funds from other schemes ie. research, seed production and other
developmental activities during 2009-14 (Appendix-2.3.3).

2.3.7.3 Non-maintenance of general cash book

Financial Hand Book Volume V (Part I, rule 27 A) provides that all
transactions occurring during the financial period in an entity should be
recorded in one general cash book. We noticed that the general (main) cash
book was not being maintained (2009-14) for recording all transactions of
receipts and expenditures. Although 101 subsidiary cash books were
maintained, their balances were never reconciled (2009-14) with bank
balances. Test-check of records revealed that, minus balances of ¥ 1.77 crore
pertaining to Scholarship account were shown in the cash book of the
University as of March 2014.

On this being pointed out the GoUP stated that action will be taken for
non-maintenance of main cash book.

2.3.7.4 Diversion of GPF subscriptions

As per the order of finance (Income-Expenditure) Section-1, dated 31.03.2002
of GoUP, the subscriptions of General Provident Fund (GPF) were to be
deposited in the treasury under Major Head-8009 (Sub Head-14). But GPF
subscriptions (X 21.48 crore), deducted (August 2011 to February 2014) from
monthly pay and allowances of employees, were not deposited in treasury.
The subscriptions were retained in a bank account and the entire amount of
X 21.48 crore was diverted for disbursement of pay and allowances of
employees.

On this being pointed out the GoUP stated that action will be taken for non-
deposit of GPF subscriptions in treasury.
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2.3.7.5 Irregular reimbursement of fee

The State Government provided (July 2011) financial assistance to the
students of Scheduled Castes/ Scheduled Tribes/Other backward classes/
minorities and the poor of General category by way of reimbursement of
non-refundable compulsory fees for approved courses. Audit observed that:

e Against the admissible fee reimbursement (during 2010-13) of
% 2.14 crore in respect of Scheduled Castes and Scheduled Tribes (SC&ST)
students, a claim of ¥ 2.43 crore was submitted to the District Social Welfare
Officer, Faizabad which was sanctioned and released (April 2011 to January
2013), resulting in excess reimbursement of X 0.29 crore.

e In disregard of the instructions of GoUP, X 1.30 crore in respect of fee
(X 0.54 crore to OBC, X 0.31 crore to the poor amongst the General category
and ¥ 0.45 crore to SC/ST) was also reimbursed to the students pursuing
unapproved courses.

GoUP assured to enquire into the excess claims of reimbursement of fee.
2.3.7.6 Irregular payment of arrears of pay

As per ICAR’s instructions, National Eligibility Test (NET) qualification was
a pre-requisite for teachers, and arrears of pay on account of recommendations
of Sixth Pay Commission was payable to only those teachers who were
appointed before 1 January 2006 and were NET qualified. It was observed that
out of Y 26.13 crore (ICAR: X 20.91 crore and State: ¥ 5.22 crore) received
from ICAR and GoUP for disbursement of arrears of pay, X 16.59 crore was
spent irregularly (X 14.44 crore was disbursed in 2011-12 to ineligible teachers
and ¥ 2.15 crore during 2011-14 on pay and allowances of employees in
NDUAT) and remaining X 9.54 crore was still lying in bank.

GoUP stated that the required action will be taken.

GoUP should ensure timely preparation of accounts, put in place a proper
system for periodical maintenance of prescribed records and ensure financial
discipline.

2.3.8 Academic activities
2.3.8.1 Commencement of courses

As per Sections 16 (1) and 28 (f) of the University Act, the Academic Council
of the University “shall be in charge of the academic affairs of the University”
and a new course can be introduced only after the recommendation of the
Academic Council and with the approval of BoM and the Chancellor.

The courses were Six under-graduate, four post-graduate courses (Agriculture, Veterinary
commenced though Science and Animal Husbandry; Engineering and Technology; Fisheries; and
not approved by the Home Science and Horticulture) and one Doctor of Philosophy (Ph.D) in
Government. Agriculture are offered in NDUAT. Test-check of the records revealed that the

Academic Council approved (2000-09) four new courses as detailed in
Table 1 below.

©
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There were shortages
of academic staff in
NDUAT

Table 1: Courses approved by the Academic Council

SL. | Period Name of the course Name of College No. of students
No. declared quahﬁed

1 2006-07 B.Sc. Horticulture College of Horticulture and
Forestry
2 2006-07 B.Sc. Fisheries College of Fisheries 55
3 2008-09 B. Tech. Mahamaya College of 58
(Computer Science) Agriculture Engineering
and Technology,
Ambedkar Nagar.
4 2000-01 Post Graduate Diploma College of Agriculture 211
in Computer Application
(PGDCA)

Academic session commences from the month of July
(Source: Records of the University)

After the approval of the courses by the Academic Council, the proposal was
sent to the Chancellor for his approval only in January 2014 which were not
approved (June 2014) due to delayed submission of the proposals. As a result,
the courses were not included in Statutes of the University Act. Nevertheless,
the unapproved courses, commenced from the aforesaid academic sessions,
were continued thereafter.

GoUP stated (November 2014) that the approval to the courses have been
accorded in June 2014. The reply was not acceptable as the courses were to be
commenced only after obtaining the required approval of the Chancellor.
Moreover, the course of PGDCA was yet to be approved by the Chancellor,
although it was commenced in 2000-2001.

GoUP may ensure that courses should be commenced only after obtaining the
requisite approval of the Chancellor.

2.3.8.2 Academic staff

The Professor-cum-Head of the Department, Professor, Associate
Professors/Scientists and Assistant Professors/Assistant Scientists are the
academic staff of the University.

Large number of posts of Professor-cum-Head of the Department, Associate
Professors/Scientists, Assistant Professors/ Scientists remained vacant during
2009-14 (Appendix-2.3.4). Besides, Research Assistants were also declared
(March 1992) as teachers/lecturers by the Academic Council of NDUAT
though they did not possess the required eligible qualification. The shortfall in
the academic staff affected the teaching and research works, as discussed in
Paragraphs: 2.3.8.4 & 2.3.9.3.

GoUP stated that action will be taken at the earliest to fill the vacant posts of
Professors, Assistant Professors and Scientists.

2.3.8.3 Norms for operation of courses

As per Regulation, 2008 of Veterinary Council of India (VCI), New Delhi,
87 teaching faculty members were required for commencement of five-year
course of Bachelor of Veterinary Science & Animal Husbandry (B.V.Sc &

)
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AH). Section 15 (2) of the Indian Veterinary Council Act, 1984 specified that
courses were not to be commenced without fulfilment of this norm.

We observed that:

e  Though the teaching faculty members (31 upto October 2012, 40 upto
April 2013 and 50 upto March 2014) were less than those prescribed by VCI,
GoUP created only 64 posts for B.V.Sc. & AH course. Against the intake
capacity of 44 students, 69 students in 2009-10 batch (including 50 newly
enrolled and 19 repeaters) pursued the course and only 37 (54 per cent)
students have passed. Further, the number of failed students pursuing the first
semesters of five years course, was 92 over four years during 2009-13.

e  Given the shortage of faculty members and non-fulfilment of the other
norms of Audio visual facility, Health unit, OPD units for animals and fish
hatchery, VCI restricted (April 2012) the enrolment of students in B.V.Sc. &
AH for the session of 2012-13. Hence, no students were enrolled by the
University during 2012-14, against the intake capacity of 88 students in each
of these years.

GoUP stated that the prescribed norms of VCI, New Delhi, including those for
teaching and non-teaching staff, shall be followed.

2.3.8.4 Shortfall in enrolments and high dropout rates

The Academic Council of NDUAT fixed the intake capacity of students in
their Constituent Colleges as per norms of ICAR and VCI Regulations.
However, shortfall was observed during 2009-14 in the number of students
enrolled in Constituent Colleges vis-a-vis intake capacity fixed by the
Academic Council as given in Diagram 2 and detailed in Appendix-2.3.5.

Diagram 2: Enrolment of students against intake capacity during 2009-14
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(Source: Records of the University)

It would be seen from the Diagram 2 that the shortfall in enrolments ranged
between three and 70 per cent (Appendix-2.3.5). In addition to shortfall in
enrolments, the drop-out rate amongst the students ranged between three to
47 per cent in B. Tech. (Computer Science), two to 18 per cent in B. Tech
(Agriculture), zero to 26 per cent in B.Sc. (Fisheries), 10 to 16 per cent in
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M.Sc. (Agriculture) and zero to 33 per cent in M.V.Sc. (Appendix-2.3.6)
during 2009-13.

The shortfall in enrolments and high drop-out rates were largely due to
inadequate teaching faculty, insufficient infrastructure facilities (class-rooms
etc.) and inadequate facility for placements of the students after completion of
the courses.

Inadequate evaluation and scrutiny of answer sheet

Further, out of 965 students applying (2009-14) for scrutiny of answer scripts,
192 were awarded higher and seven lower marks than originally awarded. Out
of 237 students, 137 students were awarded higher than originally awarded
marks after revaluation (2010-12) of their results. This indicates that level of
evaluation of the answer scripts was inadequate.

GoUP assured that the students shall be enrolled as per the intake capacity.
However, the fact remains that the envisaged objective of imparting education
in agriculture and allied sciences to a specified number of students was
defeated during 2009-14. Besides, due care was not taken in evaluation and
scrutiny of answer sheets.

2.3.8.5 Placement of students

Section 15 (3) of the University Act required that the Dean, Student Welfare
would assist in placements of graduates who successfully completed the
courses. Though Placement Cell was established in 2006 it was not made
functional due to non-posting of the Dean, Student Welfare. No feed-back of
successful students was provided to the companies and only a few companies
turned up for campus selection. In NDUAT, 69 students (five per cent) out of
1393 passed students were placed during 2009-13. The University did not
have details of placement of all the passed students.

GoUP stated that the staff shall be appointed for proper functioning of the
placement cell.

2.3.8.6 Functioning of Library

With a view to digitise the existing library, a project for establishing a Digital
Library Automation and Networking was sanctioned in September 2011 for
% 69.99 lakh. The project comprised library management system software and
Journals Storage & Maintenance System with installation of computers ezc.
Subsequently, GoUP released (2011-12) X 69.99 lakh for the above.
Test-check of the records revealed that NDUAT entered (November 2011)
into Memorandum of Understanding with UP Consumer Co-operative Society
Limited, Lucknow (UPCCS) for execution of the works to be completed by
March 2012 and advanced (November 2011: X 35 lakh and March 2012:
T 27.99 lakh) T 62.99 lakh'® to it. UPCCS supplied the computers and other
items (January 2012). However, the digitisation work remained incomplete
(November 2014) even after lapse of two years of the scheduled date of

1950 per cent advance with supply order and 40 per cent after delivery.

)
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completion and incurring expenditure of I 62.99 lakh (90 per cent). The
warranty period of one year of hardware, software, peripherals and networking
system has also expired in January 2013. The balance amount of X seven lakh
was also lying in bank since September 2011as of November 2014.

Further, it was also observed that:

No full time librarian was appointed since 2008 (November 2014). Moreover,
the students and teachers were deprived of the benefits of e-books'' purchased
during 2011-13 at X 53.16 lakh, due to non-availability of internet connection
in the library and Wi-Fi facility in the campus.

As per UP Financial Rules, all stores should be physically verified at least
once every year and a certificate to that effect is to be recorded. However, the
assets of the library were never verified physically during 2009-14.

GoUP stated that Digital Library Automation and Networking shall be made
functional at the earliest. It was also stated that action shall be taken for proper
functioning of the library and physical verification of assets will be carried out
as per norm.

GoUP may develop adequate mechanisms to ensure the requisite compliance
of norms and optimum utilisation of infrastructure created.

2.3.8.7 Inadequate/absence of infrastructure facilities

As per norms, Standards and Academic Regulations of Fourth Dean
Committee of ICAR on Agriculture Education, 2007, each faculty should have
four under-graduate class-rooms and one examination hall; each department of
faculty should have one post-graduate class-room, one laboratory and an
auditorium; and each class-room should be equipped with slide/projector and
multimedia.

Most of the classes of the faculty of Home Science were arranged in College
of Agriculture due to availability of only one class-room in the faculty.
Further, five departments of faculty of Animal Husbandry had no
post-graduate class-rooms. There was no auditorium in College of
Horticulture. Further, out of four post-graduate class-rooms in seven
Departments of Fisheries no post-graduate class-room was operational and
only three out of required eight laboratories were operational.

GoUP assured that the required infrastructure shall be developed and a
proposal for construction of an auditorium shall be sent to I[CAR.

GoUP may ensure adequate infrastructure facilities for quality education.
2.3.9 Research activities

Various agencies (ICAR, UPCAR etc.) provided funds to NDUAT for
undertaking research in the field of agriculture and other allied sectors for

' An electronic book in digital form.
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achieving the aim of reducing gaps on yield and increasing productivity of
foodgrains.

2.3.9.1 Management of research activities

Research Director, in-charge of the Directorate of Research, is responsible for
management of research activities. The Directorate of research did not
maintain project-wise sanctions, duration of project, sanction of fund, releases
and expenditure, current status and closure reports. Hence audit could not
ascertain the extent of success/ achievement of the research projects with
reference to expenditures and objectives of the projects undertaken. As per
information furnished by the Directorate of Research, agency-wise number of
research projects and status of completion of projects is given in Diagram 3
and detailed in Appendix-2.3.7.

Diagram 3: Agency-wise number of research projects

1 1 0'

e

ICAR UPCAR International/ GoUP
other agencies

On-going projects as of April 2009 New projects 2009-14
H' Completed/ closed projects On-going projects as on March 2014

(Source: Records of the University)

As is evident from the Diagram 3, there were 72 on-going projects at the end
of March 2014 and 47 projects were closed/completed during 2009-14. Out of
72 on-going projects, 61 were taken up prior to 2009-10 and 11'* during 2009-
14. Audit noticed that out of 72 ongoing research projects, 28 projects under
All India Coordinated Research Project, taken up between 1976 and 2009,
remained incomplete as of March 2014, after incurring expenditure of
% 54.23 crore during 2009-14. Neither any mid-term review nor any evaluation
of these projects for necessity of their continuance and progress made
thereunder was undertaken. Further, no criteria were framed regarding
selection of projects for carrying out research work.

GoUP assured that records of research activities would be maintained at the
Research Directorate.

GoUP may ensure proper maintenance of all research related documents and
also put in place a robust mechanism for monitoring, evaluation and
reviewing including peer review for research projects.

122009-10: 3,2010-11: 7,2011-12:1, 2012-13: nil and 2013-14: nil.

o
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2.3.9.2 Research Advisory Committee

Research Advisory Committee (RAC) of the University'® is responsible for
extending advice to VC for allocation/release of funds, conditions for
accepting grants etc. We noticed that the University management neither
evolved any system for monitoring RAC nor prescribed the frequency of
meetings of RAC.

Test-check revealed that only two meetings of RAC were held during
2009-14, resulting in non-release of available funds. A sum of X 7.77 crore
(2000-14) was available for meeting the contingent expenditure on research
works efc. but the required amounts were not released (2001-14) to the
Director, Research, resulting in stoppage of 16 out of 32 research projects'*.

Further, ICAR released (2002-14) X 66.74 crore against its share of
X 78.11 crore (75 per cent) for research projects. GoUP also released (2008-11
and 2012-13)  14.60 crore as matching share of I 26.04 crore (25 per cent).
The balances of X 11.37 crore and I 11.44 crore were not released
(March 2014) by ICAR and GoUP respectively.

GoUP assured that regular meetings of RAC shall be held.

GoUP should address the monitoring issue and prescribe the frequency of
meetings of RAC to be held.

2.3.9.3 Crop Research Stations

The research With the objective to update technical knowledge of improved variety of seeds
activities at CRS and management practices for agricultural and allied activities, seven Crop
were negligible. Research Stations (CRSs) in three agro-climatic zones'> were established for

research. The research activities included development of technology for
different agro climatic zones, improve variety of seeds of crops, produce
quality seeds etc. The position of research activities of three (test-checked) out
of seven CRSs is given in Table 2.

Table 2: Activities of the Crop Research Stations

SI. Name of the Area Remarks
No. Research Station

1 Crop Research Station, 17.8 hectares Neither research activities undertaken
Baribagh and Ankushpur, nor seeds were produced.
Ghazipur

2 Crop Research Station, 31 hectares No research activities were undertaken.
Tissuhi, Mirzapur Only seeds were produced.

3 Crop Research Station, 11 hectares No research activities were undertaken.
Basuli, Maharajganj Only seeds were produced.

(Source: Records of the University)

1> As per UP Krishi Evam Prodyogik Vishwavidyalaya Adhiniyam,1958.

4 Sodh Scheme rtice, Oil Seed project, Pulses project, Research on vegetable crops, Crop physiology,
ARP- Kumarganj, Agriculture Economics, NARP-Masodha, NARP-Basuli, NARP-Tissuhi, Sodh scheme-Tissuhi,
Flood rice, NARP-Ghaghraghat, Jute establishment, Sodh scheme-Bahraich, NARP-Ghazipur.

' North Eastern Plain zone, Eastern Plain zone and Vindhyan zone.
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Developed varieties
of seeds were not
notified and
patented.

Audit noticed that research activities and seed production were not undertaken
at CRS at Baribagh due to paucity of fund and non-availability of electricity,
though an expenditure of I 3.94 crore was incurred during 2009-14 on
establishment. The trials for research activities at CRSs, Tissuhi and Basuli
were not undertaken due to non-availability of scientists, defeating the purpose
of setting up of such stations.

GoUP stated that trials for research were not undertaken due to
non-availability of scientists.

2.3.9.4 Breeder and foundation seeds of notified varieties

To develop varieties of crop seeds for different ecosystems and to develop
suitable agro-techniques for newly developed varieties, research on rice,
maize, wheat and barley was taken up between 1976 and 1987. In NDUAT,
51 varieties of seeds of cereals were developed (1980-2014). However, only
36 were notified (Appendices-2.3.8 & 2.3.9). Audit observed:

e  Against 22 notified (1982-2009) varieties of seeds of rice, only four were
under production since 2008 and the breeder and foundation seeds of eight
varieties were under occasional production (2008-13). Breeder and foundation
seeds of 10 varieties were also not produced since 2008;

e  Out of six notified varieties of seeds of wheat, only three'® were
produced regularly, two'’occasionally and one '® never produced during
2008-13;

e  Out of seven notified varieties of seeds of Barley, three were never
produced during 2008-13; and

e  Though only one variety of Maize seed (Shaktiman-1) was notified
in 2001, it was never produced during 2008-13.

GoUP stated that efforts shall be made for production of notified seeds,
however, no strategy for production of seeds was put in place as of
December 2014.

GoUP should ensure the production of all notified variety of crop seeds.

2.3.9.5 Seed production

(a) Non-notification and non-patenting of seeds

As per the Seed and Plant Varieties Act, 2000, seeds should not be offered for
sale to the farmers unless it is certified by issue of notification by Gol. Further,
as per Patents Act, 1970, an application for patent for an invention was to be
made by the true and first inventor. However, scrutiny of the records revealed
that a large number of seeds developed were not notified and patented. Over

1 NW-1012, NW-1014 & NW-2036
"NW-1076 & NW-1067
" NW-4018
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the years (1980-2012), 51 varieties of seeds of cereals were developed. Of
these, 15 (rice: 12 and barley: three) were not taken in seed production chain
(1982-2014) as these were not notified (Appendix-2.3.8) by Gol, as required.
Though Narendra Mayank variety of rice seed, developed (2008) for flood
prone area of eastern UP, was notified in 2009, it was never produced.

NDUAT developed 159 varieties of seeds since 1974. However, no action was
initiated for patenting of these seeds under the Patents Act, 1970. Patents were
applied (2013-14) for six research inventions, other than different seed
varieties of crops, by NDUAT but approvals for patenting these were still
awaited (November 2014).

GoUP assured that necessary action shall be taken for notification and
patenting of seeds.

(b) Loss due to sale of seeds as grains

With a view to provide quality seeds to the farmers and multiplication of
recently developed varieties, the seeds produced were to be sold timely every
year, given the fixed time of sowing of crops in each region.

Audit observed that 8018.83 quintals of seeds, valued at I 2.31 crore,
produced during 2009-13, were not sold in corresponding years due to lack of
coordination in seed processing and marketing units, resulting in deterioration
of the quality of seeds, as given in Appendix-2.3.10. The seeds were sold
through auction in succeeding years as grain for only X 0.72 crore. This
resulted in loss of X 1.59 crore, defeating the very purpose of providing quality
seeds to the farmers.

In reply, GoUP assured timely sale of seeds to the farmers.

GoUP should make efforts for notification, patenting of developed varieties of
seeds.

2.3.9.6 Medicinal, aromatic plants and betel vine research project

A research project was launched by ICAR (1980) to develop improved
varieties of medicinal & aromatic plants and betel vine. NDUAT spent
(2008-14) ¥ 1.89 crore and developed & released four varieties'” of medicinal
plants (Vallabh Medha under Mandookparni, Lemongrass, Babchi
and Narendra Posta-1) between 1990 and 2010. However, due to
non-popularisation of these varieties, their commercial cultivation did not
commence.

GoUP assured to popularise medicinal & aromatic plants and betel vine.

2.3.9.7 Post-harvest technology

ICAR launched (1990-91) All India Co-ordinated Research Project for
post-harvest technology (PHT) to assess post-harvest losses of major crops of

¥ Mandookparni: Centella Asiatica, Lemongrass: Cimbopogon Citratus, Babchi: Psoralea Corylifolia and Posta:
Papaver Somniferum.




Chapter 2 - Performance Audit

Various research
activities did not
produce any results.

Achievements by
KVKs lacked
documentation.

eastern districts of UP. In 2001, the project became non-functional due to
non-posting of the required technical staff (surveyor). In September 2005, the
centre was transferred to Mahamaya College of Agriculture Engineering and
Technology in Ambedkar Nagar where also it was non-functional due to
non-appointment of the technical staff (surveyor). Of the available fund of
%X 1.62 crore, I 1.13 crore were spent during 2009-14 on assessment of
post-harvest losses of major crops and the remaining I 49 lakh was lying
unutilised. Therefore, ICAR discontinued the project in December 2013.

Thus, post-harvest losses for major crops could not be assessed even after
incurring expenditure of ¥ 1.13 crore and the project had to be discontinued.

GoUP accepted the fact of non-appointment of surveyor and stated that the
centre was not functional due to shortage of staff.

GoUP should ensure making research effective so that the envisaged benefits
accrue to the farmers.

2.3.10 Extension activities

Extension activities are meant to validate technically feasible, ecologically
sustainable and economically viable information derived after examining and
accepting the feedbacks through research systems. The new findings are to be
passed on to the farmers for addressing the need based and area specific
problems through Agriculture Technology Information Centres, KVKs/KGKs,
Farmers’ Fairs etc.

2.3.10.1 Extension Advisory Committee

In accordance with Section 28 (C) of the UP Krishi Evam Prodyogik
Vishwavidyalaya Adhiniyam, 1958, NDUAT formed a Committee, headed by
VC as chairman, to advise the Vice-Chancellor for co-ordination of extension
programmes with the State and suggesting ways and means of increasing the
effectiveness of the Extension Programmes. We noticed that the committee
was formed only in November 2012 and only two meetings (5 December 2012
and 26 September 2013) were held as the frequency of the meetings was not
prescribed.

GoUP assured that regular meetings of the Extension Advisory Committee
shall be held.

2.3.10.2 Functioning of KVKs

ICAR guidelines made KVKs responsible for disseminating latest technologies
and new research findings of agri-cultivation through extension activities and
due documentation of innovation. We noticed:

Wide publicity of the extension activities was not ensured in six test-checked
KVKs as documentation of notification of date, time, place and subject of
undertaken activities was not available and the system for selection of farmers
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was also not recorded. Further, the dates of sowing, details of visits to the
fields made by the scientists, organisation of field-days, crop cutting results
etc., were not on record of KVKs. Moreover, the stated activities were limited
to nearby blocks. Against the target of 3274 training programmes 3294
were organised, against the target of 5299 front line demonstrations 5559
demonstrations were undertaken and against the target of 156 on-farm trials
160 trials were held during 2009-14.Thus, the targets were largely achieved.
However, no documents/ evidence in support of these training programmes,
demonstrations and trials having been actually held were made available to
audit, though called for.

GoUP assured that the documentation of extension activities shall be made
and the extension activities shall be made effective in all the blocks.

2.3.10.3 Community Radio Station

With a view to create awareness about agriculture and allied sectors for better
livelihood of rural masses, the World Development Foundation established
(February 2008) a Community Radio Station (CRS) in the premises of
NDUAT, which comprised various types of assets®” which were handed over
to them in February 2008. The CRS was not commissioned as the required
license from Commonwealth Educational Media Centre for Asia, New Delhi
was not obtained despite submission of a survey report and bank guarantee of
X 25,000 by NDUAT, defeating the objective of creating awareness of
agriculture and allied sectors for better livelihood of rural masses.

GoUP assured that CRS shall be made functional at the earliest.

2.3.10.4 Soil and Water Testing Laboratory and Mobile Diagnostic-cum-
Exhibition Unit

Soil Testing entails the estimation and evaluation of the available nutrients,
acidic reaction of a sample of soil and determination of nutritional value of an
area. ICAR released (2004-12) X 1.48 crore for establishment of Soil and
Water Testing Laboratory to 12 KVKs (one in each KVK). NDUAT purchased
(2004-12) chemical balance and water distillation still ezc. at ¥ 1.20 crore for
10 laboratories and the remaining I 28 lakh was surrendered due to
non-submission of proposal by two KVKs. However, the laboratories remained
non-functional, as of March 2014, due to insufficient power supply,
non-deployment of specialists and trained staff.

Further, a Mobile Diagnostic-cum-Exhibition Unit was to be established at the
University level for providing livestock diagnostic and plant analysis facilities
at the fields of the farmers. ICAR released (2010-11) ¥ 32.50 lakh for the unit.
NDUAT spent X 24.81 lakh on purchase of mini-bus and other equipment but
the Mobile unit remained non-functional till July 2014 due to non-

%% Phone in comcommulticom 3, ampli speaker, transmitter, cable RF, Dipole Antenna System, Sony IC Recorder, and
Sony DJ Mike.
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establishment of equipment in the mini-bus. The mini-bus was being utilised”!
for conveyance of the employees of the University.

Thus, ¥ 1.20 crore, spent on Soil and Water Testing Laboratories, and
% 32.50 lakh, spent on establishment of Mobile Diagnostic-cum-Exhibition
Unit, were not utilised fruitfully which defeated the objective of providing
livestock diagnostics and plant analysis facilities at the fields of the farmers.

GoUP assured that Soil and Water Testing Laboratory and Mobile
Diagnostic-cum-Exhibition Unit shall be made functional at the earliest.

2.3.10.5 Bio-control Unit

GoUP sanctioned (January 2009) the establishment of Bio-control laboratory
for mass production of bio-agents at ¥ 67 lakh to promote the use of bio-agents
for controlling insects and restricting diseases of the crops. The establishment
of the unit comprised renovation (X 27.60 lakh), non-recurring charges
(X 21.70 lakh), registration for production of bio-agents (X six lakh), vehicle
(R} five lakh) and operational cost (X 6.70 lakh). NDUAT established
in August 2009 the bio-control laboratory at ¥ 41.98 lakh (renovation:
% 21.17 lakh; non-recurring charges: I 13.44 lakh; vehicle: X five lakh and
operational cost: ¥ 2.37 lakh) but did not get the laboratory registered with the
competent authority for production of the bio-agents till November 2014. The
laboratory was not made functional (November 2014), even after lapse of five
years, rendering the expenditure of ¥ 41.98 lakh unfruitful. Besides, the
objective of providing quality bio-agents to the farmers was not achieved.

GoUP stated that efforts were being made for sale of bio-agents. Reply was
not acceptable as the required licence for production of bio-agents was yet to
be obtained.

2.3.10.6 Plant Health Clinic

Plant Health Clinics (PHCs) were approved under National Horticulture
Mission for KVK at Barabanki (2009-10) and under ICAR at Basti (2011-12).
A sum of X 20 lakh (X 10 lakh for each clinic) was released during 2009-12 for
establishing PHCs in KVKs of Barabanki and Basti. Though a sum of
% 19.33 lakh was utilised up to 2011-12 for purchase of equipment, chemicals
and glassware yet the PHCs were not functional due to non-deployment of
technical staff. The expenditure of ¥ 19.33 lakh was thus rendered unfruitful.

GoUP assured that PHCs shall be made functional at the earliest.
2.3.10.7 Model Nursery

GoUP sanctioned (2009-11) X 93 lakh (X 18 lakh per model nursery for five
big nurseries and X three lakh for one small nursery) as per project proposal of
NDUAT for establishing six model nurseries for fast multiplication of elite

?! Used as conveyance by staff for visiting bus stand and railway station, utilised by Deans of different Colleges etc.
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clones and new varieties® of Aonla, Guava, Bael, Ber and Karonda under
State Horticulture Mission. The setting up of the nurseries entailed purchase
of equipment, machinery and setting up of infrastructure facilities for
% 16.50 lakh and one time operational cost of ¥ 1.50 lakh per nursery.
Test-check of the records revealed that GoUP released X 73.50 lakh (2009-11)
and assigned (December 2010) the work to the Construction and Design
Services (C&DS), UP Jal Nigam. Since, the estimated cost (X 21.98 lakh per
model nursery for big nurseries) quoted by the agency of the model nursery
was above the sanctioned cost, it was not established and the funds remained
unutilised (November 2014).

GoUP stated that necessary action shall be taken.

GoUP should streamline and strengthen the working of Extension Advisory
Committee; and ensure proper functioning of KVKs, Bio control unit, Soil and
water testing laboratory, Mobile diagnostic-cum-exhibition unit, Community
radio station and Model nurseries.

2.3.11 Civil works and Estate
2.3.11.1 Civil works

In NDUAT, 19 construction works, costing I 226.45 crore, were sanctioned
during 2005-14 and awarded to various executing agencies without inviting
tenders and even advance payments of I 183.25 crore was made to
Construction & Design Services, UP Jal Nigam (X 69.99 crore), UP Aawas
Evam Vikas Parishad (X 82.38 crore) and UP Rajkiya Nirman Nigam (X 30.88
crore). The costs of works were revised several times by the Expenditure
Finance Committee. Though expenditure of X 151.77 crore was incurred
(December 2005 to March 2014) by the executing agencies, the works
remained incomplete (July 2014) (Appendix-2.3.11).

During 2005-06, the construction work of Fisheries College, Dr. Ram
Manohar Lohiya College of Engineering and Bio-technology and the College
of Horticulture and Forestry were awarded to C&DS, at I 55.02 crore with
scheduled date of completion as October 2008. An amount of I 55.02 crore
was paid to UP Jal Nigam in advance (2005-11). The executing agency
incurred (March 2014) expenditure of ¥ 41.92 crore but the aforesaid works
remained incomplete (March 2014) even after eight years.

GoUP assured that incomplete works shall be completed at the earliest and the
buildings constructed shall be utilised.

2.3.11.2 Encroachment of the University land

Thirty-four hectares of land belonging to NDUAT, at different places, was
encroached by the local people. It was seen in audit that not only substantial
funds were blocked in construction activities, the management of the estate of

2 Aonla: Emblicaorficinalis, Guava: Psidiumguajava (Myrtaceae), Bael: Agelemarmelos, Ber: Ziziphus Mauritiana
and Karonda; Carissacongesta.




Chapter 2 - Performance Audit

the Universities was also deficient. The records relating to the details of the
encroachments were not made available, though called for in audit.

GoUP assured that necessary action shall be taken against the encroachers.
GoUP should protect its land against encroachments.

2.3.12 Monitoring and Evaluation
2.3.12.1 Board of Management

One regular meeting of BoM was to be held every two months to frame
policies and approve programmes relating to academics, research, extension
and financial & administrative activities. However, Audit observed that 20
BoM meetings were held in NDUAT against the prescribed 30 meetings
during 2009-14.

GoUP assured that the meetings of BoM shall be held as prescribed.
2.3.12.2 Performance Evaluation

On completion of the schemes, the Principal Investigators (PIs) were to submit
final reports in the prescribed proforma to Uttar Pradesh Council of
Agricultural Research (UPCAR) for performance evaluation of research
projects.

Audit observed that in NDUAT the PIs of the projects were stated to have
submitted the progress reports to UPCAR but the performance evaluation
reports were not made available to audit, though called for.

GoUP assured that the performance evaluation of research projects shall be
undertaken.

2.3.13 Conclusion

e There were cases of financial irregularities in deposit of GPF
contributions, utilisation of grants-in-aid and irregular disbursement of pay
and allowances to the employees/ teachers;

e  There was substantial shortage of academic staff in the University. The
actual enrolment of students was far less than the intake capacity of the
colleges. The educational facilities like adequacy of class-rooms, library and
placement cells were also lacking.

e  The Research Advisory Committee did not discharge its responsibilities
and the research activities were either not undertaken or were not properly
monitored. Besides, there was no strategy for production/ notification/
patenting of seeds. The extension activities of transferring technology from
laboratory to farms also did not materialise fully due to ineffectiveness of
KVKs, non-functioning of CRSs, non-functioning of extension specific
laboratories, bio control units etc.

@
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(Reference: Paragraph no.2.3.2; Page 61)
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Records not furnished by NDUAT
(Reference: Paragraph no.2.3.6,; Page 62)

SL Name of the Name of records
No. Department

1 Finance Department = Records of Distance Education, Information Technology.

2 Research Records of 27 Research projects.

3 Academics and Appointment files of Administration for 2009 to 2014, expenditure vouchers of
Administration CATAT, rate contract files and tender files.

4 Works and Plant ® Record of works executed during 2009-11 by Director, DWP, maintenance

works during 2009-14, approved detailed project reports, tender notice files,
comparative Statements, sanction of time extension & deviation, bill & vouchers,
consumption statements, testing & monitoring records, measurement books (MBs),
agreements, handing & taking over certificates, VAT, labour cess & IT deduction,
work orders, supply orders,records of recovery of house rent, house tax, water &
electricity bills & maintenance of houses, records pertaining to ICAR maintenance
grants and security deposit & releases.

® Records of executed works by the executing agencies (C&DS, UPRNN,
UPAVP, and PACFED), works for the period 2009-14 and records of store &
stock, tools & plants, MBs and MBs of maintenance works, quotation file,
temporary & permanent advance adjustment vouchers and consumption
statements.

Detailed replies to Audit Memos not furnished by the Universities

University issued (pages) (pages) (per cent) (pages)
NDUAT 1,364 1,026
SVPUAT 842 818 97 24




Receipts and Expenditure in NDUAT
(Reference: Paragraph 2.3.7.2; Page 63)

R in crore)

SI. | Year | Opening Recelpts Expenditure | Closing
I balance Grants -in aid Un1vers1ty Other Total Lo s

1 2009-10 (-)14.95 48.65 17.22 507  26.07 82.06 97.88 (-)15.82
2 2010-11 (-) 15.82 49.44 29.47 6.07  36.89 106.05 124.46  (-)18.41
3 2011-12 (-) 18.41 24.60 27.93 11.64 3424 80.00 100.92  (-)20.92
4 2012-13 (-)20.92 18.91 39.20 11.10  30.64 78.93 9248 (-)13.55
5 2013-14 (-) 13.55 21.85 39.30 11.89  28.96 88.45 106.41  (-)17.96

] o] s ssmi| tsom| asar]  sas|

(Source: Records of the University)




Position of academic staff in NDUAT
(Reference: Paragraph no. 2.3.8.2; Page 65)

Name of the Post Sanctioned Shortfalls in

strength | 5609_10 [2010-11|2011-12 | 2012-13 | 2013-14 | Per cent (range
in percentage)

(In numbers)

1 Professor-cum-Head 40 09 09 07 11 11 73 to 83
of the Department

2 Associate 56 +1 34 31 27 25 30 39 to 55
Professor/Scientist

3 Assistant Professor/ 167+3 121 116 111 95 103 28 to 43

Assistant Scientist

I ] B s N O N I )

(Source: Records of Universities)




Enrolment of students (in NDUAT) against intake capacity
during 2009-14
(Reference: Paragraph no. 2.3.8.4; Page 66)

(in numbers)

SL Name of College Name of courses Intake Actual Shortfall/
No. capacity enrolments Excess (per cent)

1  College of Agriculture B.Sc (Agriculture) (+) 24 (4)
M.Sc (Agriculture) 965 807 (-) 158 (16)
Ph.D. 362 254 (-) 108(30)

2 College of Horticulture B.Sc (Horticulture) 233 236 (+) 03 (1)
and Forestry
College of Fisheries B.Sc. (Fisheries) 169 163 (-) 06(3.5)

4 Mahamaya College of B.Tech. 762 737 (-) 25(03)
Agriculture  Engineering M. Tech. 10 03 (-) 07 (70)
and Technology (2012_13)

5 College of Veterinary B.V.Sc. 333 178 (-) 155 (47)
Science and  Animal M.V .Sc. 160 67 (-) 93 (58)
Husbandry

6 College of Home Science B.Sc (Home Science) 267 235 ()32 (12)

M.Sc.(Home Science) (-) 23 (66)

(Source: Records of the University)




Details of dropout of students in NDUAT
(Reference: Paragraph no. 2.3.8.4; Page 67)

Name of Year 2009-10 Year 2010-11 Year 2011-12 Year 2012-13

Course No. of Dropout No. of Dropout No. of Dropout No. of Dropout

Final (per cent) Final (per cent) Final (per cent) Final (per cent)

Year Year Year Year
Student Student Student Student
NDUAT

1 B.Sc. 71 01(1) 94 02(2) 129 06(5) 134 06(4)
(Agriculture)

2 B.Sc. 19 03(16) 27 03(11) 67 05(7) 62 10(16)
(Horticulture)
B.Sc. (Fisheries) 19 05(26) 27 0(0) 41 08(20) 41 04(10)

4  B.Tech 65 12(18) 68 01(2) 61 03(5) 98 02(2)
(Agriculture)

5  M.Tech 40 06(15) 40 06(15) 39 02(5) 39 0(0)
(Mechanical)

6  B.Tech 38 18(47) 40 04(10) 35 01(3) - -
(Computer
Science)

7 B.Sc. (Home 30 01(3) 45 02(4) 58 0(0) 51 0(0)
Science)

8 M.Sc. 87 09(10) 132 18(14) 174 21(12) 166 26(16)
(Agriculture)

9 M.V.Sc. 03 01(33) 08 01(13) 04 0(0) 27 0(0)

(Source: Records of University)




Agency-wise number of research projects in NDUAT
(Reference: Paragraph no. 2.3.9.1; Page 69)

SL Name of the On-going projects [ New projects | Total Completed/ |On-going projects
No. agencies as of April 2009 2009-14 closed projects | as on March 2014
8 46 8 38

ICAR
2 UPCAR 3 1 4 1 3
3 International agencies/ 23 Nil 23 12 11
Other agencies
GoUP

I ) ™ T S

(Source: Records of the University)




List of variety of seeds released and notified
(Reference: Paragraph no. 2.3.9.4; page 71 and Paragraph no. 2.3.9.5; Page 72)

SL Name of crops Name of variety of seeds Year of Year of
No. release notification

NDUAT

1 Rice Sarjoo-52 1980 1982

2 Narendra Dhan-1 1980 1988

3 Narendra Dhan-2 1982 1987

4 Narendra — 80 1986 1987

5 Narendra -118 1987 1988

6 Narendra -97 1992 1992

7 Narendra -359 1992 1994

8 JalLahari 1993 1994

9 Jan Priya 1993 1995

10 Jalnidhi 1992 1994

11 BarhAvrodhi 1995 1997

12 NarendraUsar Dhan-2 1996 1998

13 Hybrid rice Narendra Shankar Dhan-2 1998 1998

14 Hybrid rice NarendraUsarDhan Shankar-3 2005 Not notified
15 Rice NarendraUsarDhan-3 1999 1999

16 Barani Deep 2001 2006

17 NDR-8002 2005 2005

18 NDR-2026 2004 Not notified
19 ShuskSamrat 2006 2007
20 NDR 2064 2007 Not notified
21 NarendraNarayani 2008 Not notified
22 NarendraMayank 2008 2009
23 NarendraJalpushp 2008 Not notified
24 NDR-8013 2008 Not notified
25 NarendraDhaneshwari 2008 Not notified
26 NarendraShishir 2008 Not notified
27 Swarna sub-1 2009 2009
28 NarendraDhan 3112-1 2009 2009
29 NarendraUsarDhan 2008 2009 2009

30 NarendraLalmati 2009 2009

31 NarendraUsarDhan 2009 2010 Not notified
32 NarendraSugandhaDhan 2010 Not notified
33 NarendraDhan 2065 2010 Not notified
34 NDGR-201 2012 Not notified




35 Maize Shaktiman-1 2001 2001
36 Wheat NarendraWheat-1012 1998 1998
37 NarendraWheat-1014 1998 1998
38 NarendraWheat-1076 2002 2003
39 NarendraWheat-2036 2002 2002
40 NarendraWheat-1067 2005 2005
41 NarendraWheat - 4018 2012 2013
42 Barley Narendra jau-1 1999 2001
43 Narendra jau-2 1999 2001
44 Narendra jau-3 2001 2002
45 Narendra jau-4 2002 Not notified
46 Narendra jau-5 2007 Not notified
47 Narendra jau-6 2003 2005
48 Narendra jau-7 2011 Not notified
49 NDB-1173 Released Notified
50 NDB-943 2007 2009
51 NDB-1445 2012 2013
SVPUAT
1 Chickpea WCG-3(VallabhKallarChana 1) 2004 SVRC Not notified
Vallabh Kabuli Chana-1 Identified, Not notified
2005 CVRC
2 Basmati Rice Vallabh Basmati-22 2009, CVRC 2009
Vallabh Basmati-21 2013, SVRC 2013
Vallabh Basmati-23 2013, SVRC Not notified
Vallabh Basmati-24 Identified, Not notified
2012, CVRC
3 Urd Vallabh Urd-1 Identified, Not notified
2008, CVRC
4 Taramira Vallabh Taramira-1 2009, SVRC 2009
Vallabh Taramira-2 2009, SVRC 2009
S5 Haldi VallabhPriya 2004, SVRC Not notified
6 Arvi Vallabh Nikki 2007, SVRC Not notified
7  Callongy VallabhBhavi 2010, SVRC Not notified
8 Petha VallabhPetha-1 2010, SVRC Not notified
9  Dhania Sarvahari 2010, SVRC Not notified
10 Methi Vallabhchinki 2006, SVRC Not notified

(Source: Records of University)

(SVRC: State Variety Release Committee, CVRC: Central Variety Release Committee)

Note: 1. Release: The crop variety is released by SVRC/CVRC after identification.
2. Notification: The seeds should be offered for sale to the farmers only after the seeds were certified by the

issue of notification by the Government.
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Details of seed production in NDUAT
(Reference: Paragraph no. 2.3.9.4; Page 71)

Name of variety of Area Production(Rice) (Quintals)

sed | ctae
I O N T O B o I I

1 Sarjoo-52 (N) 206.09 225.00 2,507.57 169.20  262.60 89.10  460.85 113.40 819.00 278.55 1,785.36 87525 5,835.38
2 NDR-97 (N) 94.32 5820 55428 5215 82535 14.00 263.69  18.00 201.15 22.25 32640 164.60 2,170.87
3 JalNidhi (N) 4.80 13.35 NIL 2.30 22.95 8.10 NIL 1.20 NIL NIL NIL 2495 22.95
4 NDR-359 (N) 121.03  120.15  798.65 237.15  402.00 80.10 1,14842  99.60 636.80 204.30 618.09 741.30 3,603.96
5 NDR-118 (N) 3.40 11.00 NIL NIL 46.80 NIL NIL NIL NIL NIL NIL 11.00 46.80
6 NDR-8002 (N) 37.85 29.60  139.80  36.00 22456 46.60 NIL 263.74 7630 6035 306.20 436.29 746.86
7 JalLahri (N) 4.90 13.50 NIL 5.85 91.20  11.60 NIL 1512 NIL 8.00 NIL  54.07 91.20
8  Usar-3 36.57 6.80 NIL 3240 7040 2720 53645 14.00 107.80 31.50 NIL 111.90 714.65
9  JalPriya (N) 1.94 NIL NIL NIL 1840 240 NIL 4.00 NIL NIL NIL 6.40 18.40
10 Swarna sub-1 (N) 94.54 NIL NIL  424.80 NIL 381.15 810.16 529.06 780.75 230.30 491.00 1,565.31 2,081.91
11 BarhAvarodhi (N) 0.60 NIL NIL 2.25 NIL 1.00 NIL 2.80 NIL NIL NIL 6.05 NIL
12 Barani Deep (N) 1.80 NIL NIL NIL NIL 3.20 NIL 14.40 NIL  16.00 NIL  33.60 NIL
13 ShuskSamrat (N) 2.40 NIL NIL NIL NIL  4.00 NIL  12.00 NIL  54.45 NIL 7045 NIL
14 Narendra Dhan-1 (N) NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
15 Narendra Dhan-2 (N) NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
16  Narendra-80 (N) NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
17  Usar Dhan-2 (N) NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
18  Narendra Shankar NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
Dhan-2 (N)
19  Narendra Usar NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
Dhan-2 (N)
20 NDR-2026 NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
21 NDR-2064 NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
22 Narendra Narayani NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
23 Narendra Mayank (N) NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
24 Narendra Jalpushp NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
25 NDR-8013 NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
26 Narendra NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
Dhaneshwari
27  Narendra Shishir NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
28  Narendra NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
Dhan 3113-1 (N)
29  Narendra Usar NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
Dhan-2008 (N)
30 Narendra Lalmati (N) NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
31  Narendra Usar Dhan- NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
2009
32 Narendra  Sugandha NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
Dhan
33  Narendra Dhan 2065 NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
NDGR-201
I I T T T T P ) e RO T
Wheat
I NW-1012 (N) 32.36 60.00 36.00 190.90 NIL 247.00 NIL  100.00 NIL 8.80 NIL  606.70 36.00
2 NW-1014 (N) 35.87 27.00  123.70 172.60 NIL 7840 12545  15.60 NIL 420 NIL  297.80 249.15
3 NW-1076 (N) 6.10 21.35 5.00 4.80 NIL 530 NIL NIL NIL 6.60 NIL  38.05 5.00
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4 NW-2036 (N) 46.69 95.50 1525 29530 35.00 147.10 52.50  43.20 NIL  66.60 NIL 647.70 102.75
5 NW-1067 (N) 4.00 50.00 NIL 2.40 NIL  17.10 NIL NIL NIL NIL NIL  69.50 NIL
6  NW-4018 (N) NIL

Barley
1 NarJau.-1 (N) 16.61 1.10 6.75 5.65 NIL  73.00 NIL  77.40 NIL 2.00 19.75 159.15 26.50
2 Nar.Jau.- 2 (N) 28.10 28.25 NIL  49.85 12.15  84.30 NIL  84.00 NIL  20.15 NIL  266.55 12.15
3 NarJau.-3 (N) 7.60 2.12 NIL 7.72 NIL  65.26 NIL 5.60 NIL  21.60  14.85 102.30 14.85
4 NarJau.-4 0.45 0.44 NIL NIL NIL NIL NIL NIL NIL NIL NIL 0.44 NIL
5 NarJau.-5 NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
6  Nar.Jau.-6 (N) NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
7  NarJau.-7 NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
8  NDB-1173 (N) 9.91 NIL NIL NIL NIL  13.00 NIL  59.70 NIL  31.10 NIL  103.80 NIL
9  NDB-943 (N) 0.85 0.90 NIL 0.94 NIL NIL NIL NIL NIL NIL NIL 1.84 NIL

NDB-1445 (N)

Maize

1 Shaktiman-1 (N) NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL

(Source: Records of University) (BS refers to Breeder Seed; FS refers to Foundation Seed; and (N) refers to notified).




Paddy seed

2009-10 Breeder Seed
Foundation Seed
Breeder Seed
Foundation Seed
Breeder Seed
Foundation Seed
Breeder Seed

Foundation Seed

2010-11

2011-12

2012-13

Details of seeds sold as grain
(Reference: Paragraph no. 2.3.9.5(b),; Page 72 & Paragraph no. 2.3.16.4(b); Page 83)

NDUAT
Quantity of Rate of
unsold seeds seeds

(Qtls.) X/Qtls.)
122.41 3,400
2,439.45 2,170
318.24 3,570
550.84 2,200
123.78 3,700
758.27 2,380
423.34 3,800
237.43 2,650

Value of Seeds sold
unsold seeds as grain
 in lakh) Quantity Amount
(Qtls.) R in lakh)

4.16 1,307.81 11.73
52.94
11.36 1,063.34 10.00
12.12
4.58 443.31 4.96
18.05
16.09 638.70 7.37
6.29

Wheat seed

2009-10 Breeder Seed
Foundation Seed
Breeder Seed
Foundation Seed
Breeder Seed
Foundation Seed
Breeder Seed

Foundation Seed

2010-11

2011-12

2012-13

Rate of
seeds

Quantity of
unsold seeds

(Qtls) ®/Qtl.)
147.73 3,800
145.00 2,350
331.18 4,000

40.54 2,430
487.59 4,100
1,072.17 2,620
202.66 4,200
499.93 2,880

Value of Seeds sold
unsold seeds as grain
® in lakh) Quantity Amount
(Qtls) ( in lakh)
14

5.61 6 7.25
3.41
13.25 1077 10.24
0.99
19.99 877.36 11.25
28.09
8.51 620 7.60
14.40

Value of Seeds sold
unsold seeds as grain

2010-11  Breeder Seed
Foundation Seed

2011-12  Breeder Seed
Foundation Seed

2012-13  Breeder Seed

Quantity of Rate of
unsold seeds seeds
(Qtls) X/Qtl.)
80.42 9,000
0.29 5,145
33.03 11,000
4.00 8,480
0.53 11,000

Grand Total 801883 | |

(Source: Records of University)

® in lakh) Quantity Amount
(Qtls) ® in lakh)

7.24 38.38 1.07
0.01
3.63 5.25 0.12
0.34
0.06 0.69 0.02
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2009-10
2010-11

2011-12

2012-13

Paddy seed

Foundation Seed
Breeder Seed
Foundation Seed
Breeder Seed
Foundation Seed
Breeder Seed

Foundation Seed (PB-

1121)

Foundation Seed (PR-

113)
Certified Seed

SVPUAT
Quantity of Rate of
unsold seeds seeds
(Qtls.) X/Qtl.)
53.02 4,700
2.88 6,300
780.89 5,100
69.84 6,300
391.56 5,200
36.10 6,500
159.52 5,800
77.10 2,900
115.63 5,300

Appendices

Value of Seeds sold
unsold seeds as grain

® in lakh) Quantity Amount
(Qtls.)  in lakh)

2.49
0.18
39.83
4.40
20.36
2.35
9.25

2.24

6.13

129.86

277.90

390.19

1.75

5.21

12.22

Value of Seeds sold
unsold seeds as grain
® in lakh) Quantity Amount
(Qtls.) (X in lakh)

2009-10
2010-11

2011-12

2012-13

Wheat seed

Foundation Seed
Breeder Seed
Foundation Seed
Breeder Seed
Foundation Seed
Breeder Seed

Foundation Seed

Quantity of
unsold seeds

(Qtls.)

72.40
85.6
473.35
78.8
70.44
58.00
50.95

Rate of
seeds

®/Qtl.)

2,750
4,000
2,900
4,100
3,000
4,200
3,300

1.99
3.42
13.73
3.23
2.11
2.44
1.68

400

180

4.40

2.00

| wws | me| s ow)

Value of Seeds sold
unsold seeds as grain
® in lakh) Quantity Amount
(Qtls.) (X in lakh)

Mustard seed

2009-10
2010-11
2011-12
2012-13

Foundation Seed
Foundation Seed
Foundation Seed

Foundation Seed

Quantity of
unsold seeds

(Qtls)

4.10
19.21
13.40
69.52

Rate of
seeds

®/Qtl.)

5,500
7,000
7,500
7,500

0.23
1.34
1.01
5.21

4.11
19.21
13.40

0.08
0.48
0.40

Grand Total 2,682.31 123.62 1,414.67 26.54

(Source: Records of University)
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INDS vl Details of incomplete works in NDUAT
9] 3 11 (Reference: Paragraph no. 2.3.11.1.; Page 76)

R in lakh)

Name of the | Sanction | Original | Revised | Revised | Name of | Releases to | Expen- | Date of | Original | Status of the
Project Date Cost Sanction Executing diture Start Date of Project

Agency completion (till 31
March 2014)

1 College of 27.12.05 918.90 Aug-08/ 1,476.37/ C&DS, 1,525.77 1,204.00 01.03.06 24.10.08 Incomplete
Fisheries 03.05.10 1,532.66 Jal Nigam

2 Dr.RM.L 08.12.05 670.74 01.08.07 988.94 C&DS, 1,609.35 1,283.00 01.04.06 24.10.08 Incomplete
College of 15.06.09 1,520.68 Jal Nigam

Sloteehnolosy 13.07.10 1,609.35

3 College of 22.12.05 1,661.05 15.06.09 2,141.13 C&DS, 2,366.90 1,705.00 01.04.06 24.10.08 Incomplete

Horticulture & 04.05.10 2.366.90 Jal Nigam
Forestry

4 Furnishing of  07.02.11 31341 NA NA  C&DS, 313.41 285.00 28.02.11 31.03.12 Incomplete
College of Jal Nigam
Horticulture &
Forestry

5 Strengthening  30.01.09 263.52 17.05.10  783.59 UPAVBP 783.59 528.00 02.02.09 01.02.11  Incomplete
of Akma
Agriculture
Farm

6  Strengthening  30.01.09 401.94 17.05.10  684.82 UPAVBP 684.82 563.62 02.02.09 01.02.11 Incomplete
of College of
Home Science

7  Strengthening  30.01.09 310.22 12.08.11  556.26 UPAVBP 528.45 405.66 02.02.09 01.08.10  Incomplete
of Ag. Lab.
Centre
Directorate

8 Strengthening  30.01.09 14195 17.05.10  393.44 UPAVBP 393.44 338.81 02.02.09 01.02.10  Incomplete
of College of
Agriculture

9 Strengthening  30.01.09 227.51 17.05.10 293.09 UPAVBP 293.09 279.63 02.02.09 01.02.11 Incomplete
of Guest House

10 Strengthening  30.01.09 234.08 18.08.10  460.74 UPAVBP 460.74 325.65 02.02.09 01.02.11 Incomplete
of College of
Veterinary
Science

11 Strengthening  30.01.09 37726 28.02.11  747.32 UPAVBP 710.32 679.00 02.02.09 01.08.10  Incomplete
of Awaasiya
Bhawan

12 College of Agri 23.12.08 2,006.31 23.03.12 2,798.69 UPAVBP 2,658.69  2,200.00 29.11.08 28.11.10  Incomplete
Business
Management

13 Construction of 30.03.08 588.20 23.03.12 1,702.70 UPAVBP 1,488.20 1,488.20 16.04.08 15.08.09 Incomplete
Internal Road,
High Maast
Electric Tower
& Boundary
Wall.

14 Construction of 17.10.11 236.10 NA NA UPAVBP 236.10 157.40 08.11.11 07.11.12  Incomplete
remaining part
of College of
Agriculture

D




15

16

17

18

19

Construction
of Sports
Stadium

Construction of
Fisheries skill
development
Centre, Gonda

Furnishing of
Fisheries skill
development
Centre, Gonda

Construction of
International-
cum-VIP-
Hostel

Construction of
Agriculture
College in
Azamgarh
district

10.12.08

01.11.06

23.03.12

28.11.08

19.09.13

(Source: Records of University)

693.42

310.36

173.65 NA
57270 22.11.12
5,343.06 NA

NA: Not Applicable

12.10.11

923.29 UPRNN

04.05.10 1,014.56 C&DS,

Jal Nigam

NA C&DS,
Jal Nigam

711.10 UPRNN

NA UPRNN

877.29

1,010.36

173.65

711.10

1,500.00

870.29

867.74

154.42

711.10

1,130.00

15.12.08

01.12.06

23.03.12

29.11.08

14.10.13

14.06.10

01.12.07

30.11.12

28.05.10

13.10.15

Incomplete

Incomplete

Incomplete

Completed
but furnishing
yet to be
completed.

Work in
progress




